Task Pattern

Basic components

Start Day: 5	ID: 4
Finish Day: 10	Dur: 6 days

Project Approval

Start Day: 1	ID: 1
Finish Day: 3	Dur: 3 days

Start project files + dependencies

Start Day: 3	ID: 2
Finish Day: 5	Dur: 3 days

Create account + Login + logout

Start Day: 5	ID: 3
Finish Day: 15	Dur: 11 days

Style bootstrap

Start Day: 15	ID: 5
Finish Day: 19	Dur: 5 days

**Documentation + Finalization**

Start Day: 19	ID: 6
Finish Day: 20	Dur: 2 days

*Read outline defines critical path